Initial Project Planning Template

Date	23 October 2026
Team ID	0827CY231053
Project Name	Waypoint - AI Travel Itinerary Planner
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Proposed eight-week schedule: 33 story points across four two-week sprints. Dates and points are planning estimates; current source already contains the listed feature modules.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint 1	Authentication	US-01	Register and log in; protect private trip screens.	3	High	26 Oct 2026	08 Nov 2026
Sprint 1	Templates	US-02	Browse six destinations and clone an itinerary to My trips.	3	High	26 Oct 2026	08 Nov 2026
Sprint 2	Preferences	US-03	Store travel style, pace, interests and practical notes.	3	High	09 Nov 2026	22 Nov 2026
Sprint 2	AI builder	US-04	Generate dated trip plans from destination, budget and travelers.	8	High	09 Nov 2026	22 Nov 2026
Sprint 3	Trip management	US-05	View timeline, edit activities and request regeneration/refinement.	5	High	23 Nov 2026	06 Dec 2026
Sprint 3	Sharing / export	US-06	Create public links; download Markdown, ICS and JSON.	3	High	23 Nov 2026	06 Dec 2026
Sprint 4	Recommendations	US-07	Rank destinations from saved preferences.	3	Medium	07 Dec 2026	20 Dec 2026
Sprint 4	Release validation	US-08	Check flows, deploy configuration and document limitations.	5	High	07 Dec 2026	20 Dec 2026

Project sources: 4. Project Planning Phase/README.md; 2. Requirement Analysis/README.md; current source tree.