# Communication

| | |
|---|---|
| **Date** | 23 October 2026 |
| **Team ID** | 0827CY231053 |
| **Project Name** | Waypoint - AI Travel Itinerary Planner |
| **Maximum Marks** | 1 Mark |

## Communication Plan

Proposed project documentation and review channels for communicating progress, issues and demonstration feedback. The repository does not contain meeting minutes or evidence of a completed communication schedule.

| S.No | Communication Type | Proposed Frequency | Channel / Tool | Purpose |
|---|---|---|---|---|
| 1 | Project status note | After a milestone | README / phase documentation | Record completed scope and remaining work. |
| 2 | Progress update | Weekly | Repository changelog or issue | Summarize features, checks and release readiness. |
| 3 | Issue / bug record | As needed | GitHub Issues or local issue log | Capture steps, expected result and reproduction details. |
| 4 | Stakeholder review | At milestone review | Written walkthrough / review notes | Collect feedback on planner usefulness and limits. |
| 5 | Final demo rehearsal | Before presentation | Local app and demo checklist | Confirm the flow, timing and fallback example. |
| 6 | Documentation update | When behavior changes | SETUP, API, ARCHITECTURE guides | Keep instructions and implementation descriptions aligned. |

## Communication Challenges & Resolutions

| S.No | Challenge Faced / Anticipated | Resolution / Action |
|---|---|---|
| 1 | Older setup/deployment paths refer to root backend/frontend folders. | Use the current 5. Project Development Phase paths in final run instructions. |
| 2 | Docs describe an automatic provider retry chain beyond the implemented behavior. | Explain configured-provider selection and local-rule fallback separately. |
| 3 | No recorded demo, benchmark or public deployment URL is supplied. | Present these as pending evidence and record real results when available. |

Project sources: Project README and guides; source tree; AI provider selection; demonstration files.